COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 21/ 2003

ESTI MATE SUMVARY 17: 09: 29
CONTI D: C13522 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13522-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 140 WORK DAYS
US 285 - Jct SH 17 North - Phase 2 PERCENT TIME:  10.71 ORI G TIME ALLOW 140 WORK DAYS
PROJIECT NO. NH 2852-012
US 285 - Jct SH 17 North - Phase 2
NAMVE OF ROAD: US 285, SH 17
PROQJIECT COUNTI ES: SAGUACHE
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 21/ 2003 DATE TI ME STARTED 03/14/2003
BOX 61 DATE LET 09/ 19/ 2002 DATE WORK BEGAN 04/ 01/ 2003
TRINI TY RANCH ROAD DATE AWARDED 09/ 25/ 2002 DATE TI ME SToPPED 10/16/2003
DATE CONTRACT EXECUTED  10/08/2002 DATE ACCEPTED 10/ 16/ 2003
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 03/ 14/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 006, 064. 46 PARTI Cl PATI NG $ 37, 040. 50 $ 37, 040. 50
AWARD PRQJECT AMT: $ 6,129,972.67 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0. 62% TOTAL EARNI NGS 37, 040. 50 37, 040. 50
FUNDS AVAI LABLE: $ 5,969, 023.96 STOCKPI LED MATERI ALS 1,118,752.84 0.00
GROSS EARNI NGS 1, 155, 793. 34 37, 040. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -361.30 -361. 30
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 155, 432. 04 36, 679. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANVOUNT DUE 1, 155, 432. 04 36, 679. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 679. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT NH 2852-012 ESTI MATE NO. 0002 17: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________
CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 000
Ls 0. 000 0.00
3, 000. 00000 0. 000 0.00
0010 202-00035 *REMOVAL OF PIPE 266. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0015 202-00037 *REMOVAL OF END SECTI ON 4.000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0.00
0020 202-00090 *REMOVAL OF DELINEATOR 380. 000 0. 000
EACH 0. 000 0.00
7.00000 0. 000 0.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 19, 880. 000 0. 000
sy 0. 000 0.00
2.30000 0. 000 0.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2, 556. 000 0. 000
5% 0. 000 0.00
4.10000 0. 000 0.00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 158. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0.00
0040 202-00810 *REMOVAL OF GROUND SI GN 32. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0.00
0045 202-01000 REMOVAL OF FENCE 2, 665. 000 0. 000
LF 2, 415. 000 1, 086. 75
0. 45000 2, 415. 000 1, 086. 75
0050 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0055 202-05030  SAW NG ASPHALT MATERIAL (10 |NCH) 3, 452. 000 0. 000
LF 0. 000 0.00
1. 90000 0. 000 0.00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-07000  *OBLI TERATE OLD ROAD 1. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0065 203-00060 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 76, 965. 000 0. 000
cy 0. 000 0. 00
3. 60000 0. 000 0. 00
0070 203-01140 *ROLLING 19. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0075 203-01500  *BLADI NG 52. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0080 203-01594  *COMBI NATI ON LOADER DELETED BY 105 DATED SEPT. 10, 0. 000 0. 000
2003
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0085 203-01597  *POTHOLI NG 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 206-00000 *STRUCTURE EXCAVATI ON 270. 000 0. 000
cy 0. 000 0. 00
4. 25000 0. 000 0. 00
0095 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 130. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 206-00100 *STRUCTURE BACKFILL (CLASS 1) 129. 000 0. 000
cy 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 206-00530 *FILTER MATERI AL ( CLASS C) 28. 000 0. 000
cy 0. 000 0. 00
24. 00000 0. 000 0. 00
0110 207-00205 *TOPSO L 9, 275. 000 0. 000
cy 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 207-00210  *STOCKPI LE TOPSO L 6, 922. 000 . 000
cy . 000 0. 00
1. 50000 . 000 0. 00
0120 208-00011  *EROSI ON BALES (WEED FREE) 96. 000 . 000
EACH . 000 0. 00
12. 00000 . 000 0. 00
0125 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 . 000
LS . 000 0.00
3, 500. 00000 . 000 0. 00
0130 210-00015 *RESET END SECTI ON 6. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0135 210-02018  *RELAY PIPE (18 | NCH) 40. 000 . 000
LF . 000 0.00
31. 00000 . 000 0. 00
0140 212-00006  *SEEDI NG ( NATI VE) 19. 600 . 000
ACRE . 000 0. 00
600. 00000 . 000 0. 00
0145 213-00003  *MJILCHI NG (VEED FREE) 19. 600 . 000
ACRE . 000 0.00
450. 00000 . 000 0. 00
0150 213-00061  *MJILCH TACKI FI ER 2, 940. 000 . 000
LB . 000 0. 00
2. 00000 . 000 0. 00
0155 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 244. 000 . 000
5% . 000 0.00
1. 65000 . 000 0. 00
0160 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 11, 567. 220 . 000
TON . 000 0. 00
8. 34000 . 000 0. 00
0165 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 9, 191. 280 . 000
TON . 000 0.00
8. 34000 . 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304-09014  *AGGREGATE BASE COURSE (SPECI AL) | NCREASE PLAN 38, 225. 220 0. 000
QUANTI TY BY 3,020 TONS
TON 0. 000 0.00
7.10000 0. 000 0. 00
0170 MATERI AL ALLOMNCE ABC ( SPEC) 35, 656. 000
TON 0. 000 0. 00
3. 56000 35, 656. 000 126, 935. 36
0175 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 52. 740 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0180 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 116, 295. 250 0. 000
I NCREASE PLAN QUANTI TY BY 2,000 TONS
TON 0. 000 0. 00
31. 30000 0. 000 0. 00
0180 MATERI AL ALLOMNCE HBP AGGREGATE 109, 231. 000
TON 0. 000 0.00
9. 08000 109, 231. 000 991, 817. 48
0185 406-09500 *COLD Bl TUM NOUS PAVEMENT ( RECYCLE) DELETE PLAN 0. 000 0. 000
QUANTITY 267, 805.00 SY.
sy 0. 000 0. 00
1. 45000 0. 000 0. 00
0190 406-09530 REPAIR OF COLD BI TUM NOUS PAVEMENT (RECYCLE) DELETED 0. 000 0. 000
BY 105 DATED SEPT. 10, 2003
5% 0. 000 0.00
22. 22000 0. 000 0. 00
0195 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 22,732.000 0. 000
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0200 411-21020 LI QU D ASPHALTI C MATERI AL ( MC-70) 21, 985. 000 0. 000
GAL 0. 000 0.00
1. 25000 0. 000 0. 00
0205 411-90040  *RECYCLI NG AGENT | NCREASE PLAN QUANTI TY BY 47,114 97, 201. 000 0. 000
GALLONS
GAL 0. 000 0. 00
1. 14000 0. 000 0. 00
0210 506-00212 *RIPRAP (12 | NCH) 84. 000 0. 000
cy 0. 000 0. 00
54. 00000 0. 000 0. 00



CONTI D: C13522

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13522- Bl D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17:09: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 601-01000 *CONCRETE CLASS B 85. 000 0. 000
cY 0. 000 0.00
295. 00000 0. 000 0. 00
0220 602-00000 *REI NFORCI NG STEEL 3, 837.000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
0225 603-10180 *18 | NCH CORRUGATED STEEL PI PE 6. 000 0. 000
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0230 603-10240 *24 | NCH CORRUGATED STEEL PI PE 310. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0235 603-10480 *48 | NCH CORRUGATED STEEL PI PE 414. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0240 603-15024  *24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 414. 000 0. 000
LF 0. 000 0.00
42.00000 0. 000 0. 00
0245 603-30024  *24 | NCH STEEL END SECTI ON 11. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0250 604-00305 *INLET TYPE C (5 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
2, 950. 00000 0. 000 0.00
0255 607-00005 *END POST 9. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0260 607-00010 *CORNER AND LI NE BRACE POST 4. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0265 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 007. 000 0. 000
LF 0. 000 0.00
1. 40000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 607-11580 *FENCE ( TEMPORARY) DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0. 00
0275 607-53172  *FENCE CHAIN LINK (72 | NCH) 262. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 607-60112  *12 FOOT GATE 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0285 607-60116 *16 FOOT GATE 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0290 611-00030 30 FOOT CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0295 612-00001  *DELI NEATOR (TYPE I) 436. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 612-00002  *DELI NEATOR (TYPE I1) 16. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0305 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 680. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0310 613-07000 *PULL BOX ( SPECI AL) 12. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0315 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0320 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 7.000 0. 000
EACH 0. 000 0.00
1, 460. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13522- Bl D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17:09: 29

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 613-40010  *LI GHT STANDARD FOUNDATI ON 7.000 . 000
EACH . 000 0.00
490. 00000 . 000 0. 00
0330 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 7. 000 . 000
EACH . 000 0.00
350. 00000 . 000 0. 00
0335 614-00011  *SI GN PANEL (CLASS I) 3.000 . 000
SF . 000 0.00
16. 00000 . 000 0. 00
0340 614-00012  *SIGN PANEL (CLASS I1) 517. 000 . 000
SF . 000 0.00
24. 00000 . 000 0. 00
0345 614-00200 *STEEL SIGN POST (U 2) 7.000 . 000
LF . 000 0.00
12. 00000 . 000 0. 00
0350 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 254. 000 . 000
LF . 000 0.00
14. 50000 . 000 0. 00
0355 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 380. 000 . 000
LF . 000 0.00
32.00000 . 000 0. 00
0360 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 64. 000 . 000
LF . 000 0.00
45. 00000 . 000 0. 00
0365 614-10120 *VARI ABLE MESSAGE SI GN (FURNI SH ONLY) 1. 000 . 000
EACH . 000 0.00
41, 000. 00000 . 000 0. 00
0370 614-80387 *RUMVBLE STRIP (GRI NDI NG 95, 812. 000 . 000
LF . 000 0.00
0. 20000 . 000 0. 00
0375 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 . 000
LS . 200 12, 550. 00
62, 750. 00000 . 200 12, 550. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13522- Bl D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17:09: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) DELETED BY 105 DATED 0. 000 0. 000
SEPT. 10, 2003
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
186, 170. 00000 0. 000 0. 00
0390 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0395 627-00001  *PAVEMENT MARKI NG PAI NT 813. 000 0. 000
GAL 0. 000 0.00
25. 00000 0. 000 0. 00
0400 627-00005  *EPOXY PAVEMENT MARKI NG 742. 000 0. 000
GAL 0. 000 0.00
35. 65000 0. 000 0. 00
0405 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 285. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
9. 66000 0. 000 0. 00
0410 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 452,000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
9. 66000 0. 000 0. 00
0415 630-00000 *FLAGG NG 4,840. 000 0. 000
HOUR 0. 000 0.00
20. 00000 0. 000 0. 00
0420 630-00007 *TRAFFI C CONTROL | NSPECTI ON 60. 000 0. 000
DAY 6. 000 258. 00
43. 00000 6. 000 258. 00
0425 630-00012 *TRAFFI C CONTROL NMANAGENMENT 110. 000 0. 000
DAY 0. 000 0.00
380. 00000 0. 000 0. 00
0430 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
66. 65000 0. 000 0. 00



CONTI D: C13522

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
113. 50000 0. 000 0. 00
0440 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 165. 000 0. 000
EACH 0. 500 7.50
15. 00000 0.500 7.50
0445 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 40. 000 0. 000
EACH 2.000 28. 00
14. 00000 2.000 28.00
0450 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 0. 000
EACH 3. 000 54. 00
18. 00000 3. 000 54. 00
0455 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 0. 000
SF 37.500 56. 25
1. 50000 37.500 56. 25
0460 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0465 630-80360  *DRUM CHANNELI ZI NG DEVI CE 416. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0470 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 6. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0475 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 1. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0480 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,500. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0485 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
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PCN: 13522- Bl D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17:09: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630-80384  *TUBULAR MARKER 50. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0495 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
2, 800. 00000 0. 000 0.00
0500 630-80560  MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0505 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0.00
0510 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 22, 159. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70022 F/A QIT PILOT DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70023 F/ A ON-THE-JOB TRAI NEE 976. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -28,187.950 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70080 F/ A FURNI SH DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 700-70082 F/A FURNI SH & I NSTALL ELECTRI CAL SERVICE TO VM5 & 4, 637. 450 0. 000
LI GHTS
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 DATED SEPT. 10, 0. 000 0. 000
2003
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 900-00022  ADDED | TEM ( SQUARE YARD)/ COLD Bl TUM NOUS PAVEMENT 53, 584. 000 0. 000
( RECYCLE)
5% 0. 000 0.00
1. 62000 0. 000 0. 00
0580 900- 00024  ADDED | TEM (TON)/ AGGREGATE BASE COURSE (CLASS 6) 24, 289. 340 0. 000
TON 0. 000 0. 00
9. 65000 0. 000 0. 00
0585 900- 00007  ADDED | TEM (EACH)/ 14 FT GATE SINGLE (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0590 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON CONCRETE CLASS B -283. 200 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ABC CLASS 2 -9, 607. 680 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0600 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR AGGREGATE -1,742.720 0. 000
BASE COURSE CLASS 6
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ABC CL. 6 AT -568. 600 0. 000
NEW PRI CE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0610 603-50006 6 I N PLASTIC PI PE 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 900- 00007  ADDED | TEM (EACH)/ RESET M LE MARKERS 11. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13522-BI D ESTI MATE RUN 04/ 21/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0002 17: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0620 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR AGGREGATE -1, 942. 560 0. 000
BASE COURSE ( SPECI AL)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70034 F/ A ADDI TI ONAL ASPHALT CEMENT - DELETED SEE CO # 019 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70034 F/ A ADDI TI ONAL ASPHALT CEMENT 106, 061. 270 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,987, 032.46$ 14,040.50$ 1,132, 793. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0555 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0560 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0565 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0570 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0630 900- 00005  ADDED | TEM (DAY)/ LI QUI DATED DAMAGES AS PER 108. 07 -2.000 0. 000
DAY 0. 000 0. 00
1, 984. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 19,032.00 $ 23,000.00 $ 23, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 6, 006, 064. 46 $

37,040.50 % 1, 155, 793. 34



